Virginia Wireless E-911 Service Board

Monthly Status Reports

CMRS Provider Name: US Cellular
For Period: February '03
Prepared by: Jenny Thompson, TeleCommunication Systems
for USCC
Request
Request Date [Proj./Actual |Phasel Date Phase |Proj./Actual |Phasell
PSAP Phase | Phase | Solution |ll Phase I Solution [Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 Phase | Live
Trunks not in. Had to re-
Alleghany County Sheriff's Office 6/4/2002 Unknown NCAS|Unknown order new remote switch.
Bedford County Sheriff's Office 2/3/2000[ 10/29/2002 NCAS|Unknown Phase | Live
Blacksburg Police Department 12/18/2002 10/23/2002 NCAS|Unknown Phase | Live
Botetourt County Sheriff's Office 1/22/2002 Unknown NCAS|Unknown Ready to test.
Waiting on equipment
upgrade and trunk
Buckingham County Sheriff's installation. ETA Late
Office 8/1/2002 Unknown NCAS|Unknown Feb./March
Campbell County 911 1/21/2003 7/21/2003|NCAS Unknown New Request
Carroll County Sheriff's
Department 10/26/1999 Unknown NCAS|No Request LIVE
Charlotte County Sheriff's Office 7/11/2001 Unknown NCAS|Unknown Ready to test.
Map & Traffic Plans sent to
City of Galax Police Department 10/26/1999 Unknown NCAS|Unknown GeoComm
City of Lynchburg 911 7/7/1999 1/5/2001 NCAS| 9/26/2001 Phase | Live
Managed by MAST. Need
routing back from PSAP.
Maps & traffic plans sent to
City of Radford Police Departmen 12/18/2003 6/18/2003|NCAS Unknown PSAP.
Managed by MAST.
Responded to PSAP.
Deployment tasks beginning
Cumberland County 1/13/2003 7/13/2003[NCAS Unknown with USCC
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Farmville Police Department 2/28/2002 Unknown CAS only?
Per LRK, doing CPE upgrade
won't be ready until mid-April
Fluvanna County Sheriff's Uploaded ESRK's and Map &
Department 4/1/2002 Unknown NCAS|No Request Traffic Plans sent to PSAP
Franklin County Communications
Center 1/8/2003 NCAS|No Request Phase | Live
Grayson County Sheriff 10/26/1999 Unknown NCAS|No Request No Coverage
ESRK's loaded. Trunks in.
Waiting for routing back from
PSAP. Expected to go live
Greene County Sheriff 5/28/2002 Unknown NCAS|No Request early March.
Martinsville/Henry County 911
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 Phase | Live
Montgomery Sheriff's Office 10/30/2002 NCAS|Unknown Phase | Live
Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS|Unknown Phase | Live
Pulaski County Sheriff's Office 10/23/2002 NCAS|Unknown Phase | Live
Roanoke City Communications
Department 1/16/2001 7/12/2002 NCAS|Unknown Phase | Live
Roanoke County Police
Department 2/2/2001 7/16/2002 NCAS|Unknown Phase | Live
Rockbridge County Sheriff's
Department 3/29/2000] 10/30/2002 NCAS| 5/30/2002 3/1/2003 Phase | Live
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 Phase | Live
Smyth County Sheriff's
Department 4/18/2002 Unknown NCAS|Unknown Ready to test.
ATC says PSAP will now be
Vinton Police Department 5/23/2002 Unknown NCAS|Unknown ready by end of March
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